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Grant Number:
B-08-DN-30-0001

Grantee Name:
State of Montana

Grant Amount:
$19,600,000.00

Estimated PI/RL Funds:
$5,334,700.65

Obligation Date: Award Date:

04/02/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$24,934,700.65

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

According to HUD, NSP funds must be focused on Areas of Greatest Need and for projects that will have a meaningful impact on
communities. The Notice states, &ldquoNSP funds will be used to meet the congressionally identified needs of abandoned and foreclosed
homes in the targeted areas set forth in the grantee&rsquos substantial amendment.&rdquo HERA requires that NSP funds be targeted to
Areas of Greatest Need within the State of Montana and be used or obligated on or before September 19, 2010. Therefore, NSP funds, as
required by HERA, can only be dispersed in those areas determined to be an Area of Greatest Need (AGN). In Montana, the following 24
Counties and 7 Indian Reservations have been identified as Areas of Greatest Need:
Counties:
Anaconda-Deer Lodge, Big Horn, Broadwater, Butte-Silver Bow, Cascade, Custer, Flathead, Golden Valley, Gallatin, Glacier, Lake, Lewis &
Clark, Lincoln, Meagher, Mineral, Missoula, Petroleum, Pondera, Powell, Ravalli, Roosevelt, Rosebud, Sanders, and Yellowstone
Indian Reservations:
Blackfeet, Crow, Fort Belknap, Fort Peck, Flathead, Northern Cheyenne, and Rocky Boy
While the Montana NSP Amendment identified the State&rsquos Areas of Greatest Need (AGN) as part of an amendment to the State&rsquos
Consolidated Plan, HUD required that the AGN&rsquos identified by the State must also target NSP funds to high risk census tracts, block
groups, or neighborhoods within the AGN while meeting the low, moderate and middle income (LMMI) NSP objective. Due to the large
geographical area of the counties and the recommendation from HUD, all Areas of Greatest Need identified by the State were eligible to apply
for NSP funds. As a result, Montana NSP applicants were required to identify &lsquosub-areas of greatest need&rsquo in their eligible county
or reservation using HUD data, data collected by MDOC, or other local data (such as foreclosure filings or the number of homes in default) to
define a sub-area of greatest need and appropriate NSP eligible activity proposals.
 

Distribution and and Uses of Funds:

Distribution and Use of Funds
MDOC began accepting applications from all eligible local governments located within an AGN. As outlined in the MDOC application
guidelines, several ranking priorities were used to determine which applications would be approved as eligible. Ranking priorities included:
NSP Eligible Activity; Recognizable Impact; Capacity of Grantee; Citizen Participation; Assistance to low income households; and Readiness
to Proceed. Absolute priority funding was given to those applications that proposed to address the foreclosure issues in their community and
provide at least 25 percent of all NSP awarded funds to assist households at or below 50 percent of area median income. To ensure the
assistance to low-income households proposed in any NSP project, MDOC developed contract conditions with required performance levels in
order to receive NSP grant payments.
 
Additionally, lump sum awards were not awarded to eligible applicants due to the unpredictable nature of the housing market to secure
foreclosed properties and to ensure that all NSP funds were obligated by September 19, 2010. Therefore, all NSP project funds were awarded
through a &lsquoperformance based grant&rsquo system. The intent of a performance based grant award system was to award NSP funds to
those grantees that were first successful in obligating and expending funds for eligible activities. The sub-grantee or local government&rsquos
role in a performance based system is to assure that approved projects are completed on time, are within the approved budget, and according
to the original scope of work. The number of housing units, the budget, and the implementation schedule, provided by the local government
and approved by MDOC, is the guide to determine the successful performance of the local government. In this manner, MDOC ensured that
approved local governments were continually obligating the funds through a successive project activity contract on an incremental basis.
MDOC awarded all NSP funds through eight approved grantees to carryout NSP eligible activities.
 

Active

QPR Contact:Grant Status:
No QPR Contact Found
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Administrative Funds
The 10 percent of NSP Administrative funds available were distributed as follows: A total of five percent (or $980,000) was retained by the
State to fulfill the administrative and monitoring requirements of the program, and five percent (or $980,000) was available to local
governments receiving NSP grant funds for grant administration. The local government administrative fund amount was directly proportional to
the amount of project funds that were awarded. 
Eligible Applicants
For the purposes of Montana&rsquos NSP program, eligible applicants were limited to Indian reservations, counties, cities, and towns in areas
of the State designated as Areas of Greatest Need.
Eligible Activities
MDOC made NSP funds available for the following statutorily eligible activities. NSP funds are eligible to:
a)    Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
b)   Purchase and rehabilitate homes and residential proper

Distribution and and Uses of Funds:

ndoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
c)    Establish land banks for homes that have been foreclosed upon.
d)   Demolish blighted structures.
e)    Redevelop demolished or vacant properties.
 
Grant Amounts
MDOC strived to distribute NSP funds fairly and reasonably given the strong interest and need for NSP funds and the limited timeframe to
obligate the funds. As implemented by MDOC, the performance based grant award system is to award NSP funds to those grantees that were
first successful in obligating and expending funds for eligible activities. This grant award system was the key component to successfully
obligating all funds by September 19, 2010. MDOC also recommended that eligible applicants apply for funding amounts commensurate with:
 
a)    Cost of the project;
b)   Amounts of NSP funds available for the specific activity;
c)    Consideration/Collaboration of other proposals submitted from Areas of Greatest Need;
d)   Availability of other funding sources;
e)    The distribution of NSP funds to families or individuals at or below 50% of AMI;
f)     Need of the jurisdiction (HUD Risk Score, subprime lending activities, and Notices of Trustee Sales, i.e., foreclosure filings); and
g)   The applicant&rsquos capacity to carry out the proposed activities in a timely manner (conformance to the HUD requirements for the 18
month obligation of funds and conformance to the 4 year expenditure of NSP funds).
Award of Funds
As required by HERA, NSP funds must be used or obligated within 18 months of receipt of the State&rsquos grant or by September 19, 2010.
Therefore, the State implemented an incremental, obligation-based or performance based grant approach for the NSP projects, to assure that
the $19.6 million of NSP funds is used or obligated during the 18-month timeframe of the State&rsquos receipt of Montana&rsquos NSP funds.
Grant Application Selection Criteria and Priorities
MDOC has established the priorities described below that was used in the NSP proposal review process for all NSP applications submitted.
Neighborhood Stabilization: MDOC will give priority to those proposals that can demonstrate a strong relationship to neighborhood
stabilization activities, which is consistent with existing local housing priorities.
 
Recognizable Impact: MDOC will give priority to those proposals located within Areas of Greatest Need that can demonstrate the eligible NSP
activities would result in a long-term, recognizable and visible impact and would promote overall neighborhood stabilization and community
renewal.
 
Capacity of Applicant and Program Administrators: An applicant must have the management capacity to undertake and satisfactorily complete
the project it is proposing.  If any question arises during the evaluation as to the management and capability of completing the project, MDOC
mayrequestadditionalin

Distribution and and Uses of Funds:

formation.
 
Citizen Participation Requirements: Public involvement can be a key factor in developing community understanding and support for a
proposed NSP project and ultimately lead to a more successful project. By involving the public up-front in the development of NSP grant
proposals, potential applicants can make more people aware of the opportunities available through a proposed NSP project.
 
Assistance to Low-Income Households at or Below 50 percent AMI: In order to meet the requirement that at least 25 percent of all NSP funds
assist households at or below 50 percent of the area median income (AMI), the State will give absolute priority to proposals that address
foreclosed and abandoned property which will serve persons in this income category.
Priority Need Areas:  MDOC will give priority to proposals that address foreclosures and abandonment in the Priority Need Areas or sub-area
of greatest need as defined in the NSP substantial amendment and the NSP application guidelines. To qualify for this criterion, an applicant is
not required to use all NSP funds in the geographic location(s) defined as Priority Need Areas. The State encouraged the use of local data to
identify further priority need areas.
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Definitions and Descriptions:

Definitions and Descriptions
Blighted Structure
 
The definition of &ldquoblighted structure&rdquo can include any one of the following categories:
§  Structures that would follow  the definition under MCA 7-15-4206 part (a):
o   &ldquoBlighted Structure&rdquo means a structure that is conducive to ill health, transmission of disease, infant mortality, juvenile
delinquency, and crime, that substantially impairs or arrests the sound growth of the city or its environs, that retards the provision of housing
accommodations, or that constitutes and economic or social liability or is detrimental or constitutes a menace to the public health, safety,
welfare and morals in its present conditions and use by reason of substantial physical dilapidation, deterioration, age, obsolescence, or
defective construction, material, and arrangement of buildings or improvements, whether residential or non-residential.
§  Units identified as &ldquosubstantially substandard&rdquo or &ldquoseverely substandard&rdquo according to the Point Detraction
Guideline utilized in the Montana CDBG Program, Application Guidelines for Housing and Neighborhood Renewal Projects, Appendix L, as
follows:
 
o   Substantially Substandard &ndash Unit appears to need substantial repair. (Rehabilitation may not be cost-effective. Alternative forms of
assistance may be more appropriate.)
o   Severely Substandard &ndash Unit appears dilapidated. Demolition and housing replacement should be considered.
Affordable Rents
For units designated to serve households earning 50% of AMI or less, the rents will be published Low HOME Rents.
For units designated to serve households earning 51% to 80% of AMI, the maximum allowable rent will be calculated to equal 30% of 80% the
area&rsquos median income for the given year.
For units designated to serve households earning 81% to 120% of AMI, the maximum allowable rent will be calculated to equal 30% of 80%
the area&rsquos median income for the given year.
Continued Affordability 
HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do not exceed
120 percent of area median income (AMI). All homebuyer and rental units assisted must include provisions for long-term affordability
restrictions.
MDOC will require that all grantees adhere to the MDOC HOME Program affordability requirements and standards as further described in the
Montana NSP Amendment. Any rental units assisted or developed with NSP funds fulfilling the requirements to create housing for households
with incomes no greater than 50 percent AMI must remain available to households within that income limit for the duration of the MDOC
HOME Program affordability period.
Housing Rehabilitation Standards
 
"Rehabilitation" includes using NSP funds to make improvements to substandard residential structures. NSP housing rehabilitation or related
redevelopment projects would focus on bringing housing units up to basic code standards by addressing structural deficiencies, improving
electrical systems, plumbing and roofing, and

Definitions and Descriptions:

incorporating energy conservation measures.
Abandoned Property
 
As defined by the HUD within the NSP Notice, &ldquoA home is &ldquoabandoned&rdquo when mortgage or tax foreclosure proceedings
have been initiated for that property, no mortgage or tax payments have been made by the property owner for at least 90 days, AND the
property has been vacant for at least 90 days.&rdquo
Foreclosed Property
 
HUD has defined &ldquoforeclosed property&rdquo within the NSP Notice. as &ldquoA property &ldquohas been foreclosed upon&rdquo at
the point that, under state or local law, the mortgage or tax foreclosure is complete. HUD generally will not consider a foreclosure to be
complete until after the title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or
transfer in lieu of foreclosure, in accordance with state or local law.&rdquo  In order to qualify for NSP funds any foreclosed properties cannot
be occupied.
Area of Greatest Need
 
The State&rsquos definition of &ldquoArea of Greatest Need&rdquo, is locate in a separate section of the action plan.
Vacant Property
 
The State has defined &ldquovacant property&rdquo as any property that is an unoccupied structure or unoccupied parcel of land upon which
no structure(s) are present.

Low Income Targeting:

Low-Income Targeting
 
In compliance with the HERA requirement, at least one-fourth of the total funds obligated through Montana&rsquos NSP allocation were
available to met the set-aside requirement.   Therefore, $4,900,000 or 25% of the total NSP allocation of $19.6 million that the State of
Montana was available for the purchase and redevelopment of abandoned or foreclosed homes or residential properties for individuals or
families whose income does not exceed 50 percent of AMI.
As part of the application ranking priorities, absolute priority funding was given to those applicants that proposed to address the foreclosure
issues in their proposed community and provide at least 25 percent of all NSP awarded funds to assist households at or below 590 percent of
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area median income.

Acquisition and Relocation:

Acquisition and Relocation
The HUD NSP Notice requires information on replacement for all housing units for low and moderate-income households that are lost due to
demolition or modification of housing, the HUD NSP Notice requires information about how such losses will be mitigated. One-for-one
replacement is required under the regular CDBG program as found in 24 CFR 42.375.
While no NSP project applications, received by MDOC, proposed to demolish an occupied property; MDOC did provide applicants the
opportunity to apply for NSP funds for projects that may have proposed a voluntary demolition of an occupied residence that would have been
considered unsuitable for habitation to assist families at or below 120% AMI.  Relocation assistance for occupants of structures proposed for
demolition must be voluntary.  The individual or family would receive assistance according to the Uniform Relocation Act.  No resident would
be forcibly removed from the property and Montana would not exercise eminent domain under any circumstances for projects utilizing NSP
funds.

Public Comment:

Public Comment
Prior to the publication, the State of Montana encouraged initial comments from the public to assist in drafting the amendment.  Presentations
or conferences regarding NSP involving MDOC staff prior to November 13, 2008, the date of publication of the amendment were:
NSP Presentations Given Statewide
·         League of Cities and Towns in Missoula on October 9, 2008.
·         Montana Association of Counties in Hamilton on September 24, 2008.
·         Four statewide housing workshops held at the following locations:
o   Glendive &ndash October 15, 2008
o   Billings &ndash October 16, 2008
o   Missoula &ndash October 29, 2008
o   Great Falls &ndash October 30, 2008
·         A two-hour statewide combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November 20.
MDOC staff presented this amendment and provided an opportunity for comments and questions. 
NSP Presentations Given to all Montana Tribes
·         Conference call with representatives of several Montana reservations, Governor&rsquos Office of Economic Development, and local
HUD Field Representatives on October 5, 2008.
·         A two-hour statewide combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November 20.
MDOC staff presented this amendment and provided an opportunity for comments and questions.
·         A meeting on November 21 in Billings with representatives of several Indian tribes, reservations and a representative of NeighborWorks
Montana to discuss how NSP funds can be used by Montana&rsquos tribes.
 
General Public Correspondence to NSP
·         Numerous e-mail&rsquos, letters and phone calls with elected officials and non-profit organizations.
 
Summary of Public Comments on Montana&rsquos NSP Amendment
 
Montana Department of Commerce (MDOC) received the following comments on Montana&rsquos draft action plan amendment for the
Neighborhood Stabilization Program during the 15 day public comment period held November 13 through November 27, 2008. Comments
were grouped according to common subject areas. MDOC responses are as follows:
 
1.      Please consider how difficult it is to design, build, and sell or lease up within the 12 month limit for redevelopment of demolished or
vacant properties, especially if procurement is involved.
 
MDOC Response:
MDOC agrees that the proposed time frame is too restrictive for most prospective applicants. The following change has been inserted into the
final amendment: &ldquoOccupancy of any project will need to be completed within four years of the date of HUD&rsquos approval of the
MDOC NSP Amendment.

Public Comment:

&nbp;
2.      Please consider the risk to applicants of obligating administrative or project costs without a firm commitment of funds from MDOC. 
 
MDOC Response:
MDOC does not expect eligible applicants to firmly obligate resources in the absence of a commitment of funds from MDOC  Additional
language was added to the amendment to clarify that MDOC recommends that all NSP recipients clearly state in their procurement actions
that all contracts obligating NSP funds are contingent upon the firm receipt of funds from MDOC. This process is similar to standard practice in
the regular state CDBG program. 
 
3.      Please consider an abbreviated application deadline to ensure a level playing field and to offer a more transparent system.
 
MDOC Response:
In response to comments from several tribes and small, rural communities from all parts of the State, MDOC has established a three-stage,
request for proposals process. This staged process will allow MDOC to provide technical assistance to those who have not worked previously
with the State CDBG program, and work with eligible recipients to review preliminary project proposals and to suggest modifications and
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ensure consistency with NSP requirements.
 
4.      Is a public hearing for NSP proposals required?
 
MDOC Response:
Yes, MDOC will require one public hearing prior to submission of an application for NSP funds. Three factors influenced this decision: 
Montana CDBG&rsquos long history of encouraging public participation in the development of local CDBG projects, the Montana
Constitution&rsquos requirement for open government, and the Schweitzer Administration&rsquos strong affirmation of openness and citizen
participation in State government. The local unit of government will be responsible to hold and document the hearing, which should encourage
consultation with intended beneficiaries and local citizens.
 
5.      How do you plan to prioritize criteria to fund proposals?
a.   First come/first served?
b.   Greater need: &ldquoQualified Need&rdquo vs. &ldquoPriority Need&rdquo groups?
c.    Most responsive to the NSP criteria?
d.   Permanent, single-family owned affordable housing proposals versus rentals?
 
MDOC Response:   
MDOC is determined to obligate and expend as much as possible of the NSP funds to benefit Montana families during the established
timeframes. As required by HUD, MDOC included additional language to clearly state that Montana&rsquos NSP funds will be prioritized to
address HERA&rsquos requirement that at least 25 percent of the funds will be used on foreclosed or abandoned properties that will assist
families or individuals whose income does not exceed 50 percent of area median income. See additional discussion under Section B of the
Amendment, Distribution Process.
 
6.      Please consider allowing eligible recipients to use the most current local data in lieu of the data referenced in the draft. Local cur

Public Comment:

ant and pertinent.
 
MDOC Response:
MDOC encourages applicants in Areas of Greatest Need to use local data to support their NSP proposals. Each eligible applicant should
highlight pertinent local data within its proposal(s), wherever relevant. All such data will be considered by MDOC during application review by
MDOC.
 
7.      Foreclosure is not currently as big a problem in Montana as in some other states. Please consider the fact that Montana&rsquos market
trends lag behind national trends, so foreclosures and the risk of foreclosures have not yet impacted many places in Montana.
 
MDOC Response: 
MDOC has collected data from many sources demonstrating an acceleration of the foreclosure problem in the Areas of Greatest Need.
 
8.      Please consider a plan to distribute funding through regional organizations or non-profits.
 
MDOC Response:
MDOC has established that eligible applicants will be limited to reservations and local governments located within the designated Areas of
Greatest Need for submitting proposals to MDOC when the RFP process has begun. Federal regulations require that grant recipients have
adequate management capacity and financial management systems that meet generally accepted accounting principles. Given the limited
time frames for NSP implementation, MDOC believes that this responsibility is best assured by limiting eligible applicants to Indian
reservations and general purpose local governments (counties and municipalities)  Many of Montana&rsquos Indian tribes are familiar with
CDBG requirements because of past experience with the HUD Indian CDBG Program. Likewise, many counties and municipalities are also
familiar with CDBG requirements due to past experience with either the HUD Entitlement CDBG Program or the State CDBG Program. See
discussion under Section B of the Amendment, Eligible Applicants.   
 
However, MDOC encourages regional and non-profit organizations to partner with tribes and local governments to develop and implement
NSP proposals. 
 
9.      Please consider redistribution of funds within a region to accomplish the benefit within respective regions.
 
MDOC Response:
HERA has established that NSP funds can only be used in the Areas of Greatest Need and obligated or used within 18 months, this timeframe
begins the date that HUD approves Montana&rsquos amendment. If funds are not obligated before the end of 18 months, HUD will recapture
the funds. Due to the complex and challenging regulatory framework for NSP, the redistribution of NSP funds to a regional area could restrict
the implementation of Montana&rsquos NSP program.
 
10.  Please consider a streamlined approach to the application and reporting requirements.
 
MDOC Response:
Many of the application requirements are dictated by HUD; however, MDOC has proposed a three-stage RFP process to allow all eligible
recipients time to respond with proposals that are consistent with the NSP. See additional discussion underSectionBintheAmen
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$59,332.79

N/A

$19,326,694.56

$0.00

$59,332.79

$8,701.25

Total Obligated

$1,738,921.08

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$24,934,700.65

$0.00 $3,045,571.48

Match Contributed

     Program Funds Drawdown

To Date

$21,065,615.64

$20,367,417.45

$24,934,700.65

Overall

Program Income Received

$0.00

$117,699.07

Progress Toward Required Numeric Targets

$1,293,110.21

$0.00

To Date

Limit on Public Services

$7,000,000.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,293,110.21

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,034,739.82

Overall Benefit Percentage (Actual)

Public Comment:

dment, Distribution Process. 
 
11.  Several Comments were received requesting set-asides for the following categories:
 
o   Community Land Trusts,
o   Elderly Persons,
o   Tribes,
o   Entitlement Areas,
o   Specific geographic regions in the State, and
o   Non-profit organizations.
 
MDOC Response:
The NSP Federal Register Notice established the eligible uses of NSP funds. Additionally, MDOC has proposed a three-stage RFP process to
quickly implement Montana&rsquos NSP and to be responsive to the needs of all of the various interest groups. In addition, MDOC is
concerned that allocating NSP funds through categorical set-asides could create a potential obstacle for assuring that all the NSP funds will be
committed to local projects within the required 18 month timeframe. See additional discussion under Section B in the Amendment, Award of
Funds. 

$68,034.04 $21,065,615.64Total Funds Drawdown
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Montana Department of Commerce (MDOC) has been successfully carrying out NSP1 activities with eight approved
NSP1 grantees through the performance based grant system. These eight grantees are:
Grantee Award Amount
>City of Great Falls (acquisition, rehabilitation, and resale of 13 previously foreclosed homes)                                 $
1,299,853.00 Pondera County (acquisition, rehabilitation, and resale of 3 previously foreclosed homes - Brady (1),
Conrad (2))      $    318,760.00 Anaconda Deer Lodge (acquisition, rehabilitation, and resale of 7 previously
foreclosed homes - Anaconda)             $ 1,131,310.00 City of Kalispell (acquisition, rehabilitation, and resale of 16
previously foreclosed homes)                                     $ 2,777,914.00 City of Missoula (acquisition and demolition of
blighted property with new construction of 115 rental units on previously foreclosed property)  $ 5,050,000.00
>Gallatin County (acquisition, new construction, and resale of 59 previously foreclosed homes - Bozeman)                
$ 6,468,500.00 Sanders County (acquisition and rehabilitation of 10 rental units on previously foreclosed property -
Plains)              $ 1,004,349.00
>City of Billings (acquisition, rehabilitation, and resale of 3 previously foreclosed homes)                                       $   
569,314.00
>State Administration                                                                                                                            $    980,000.00
>Total                                             NSP                                                                                                                          
                 $ 19,600,000.00
MDOC has executed a total of 47 contract amendments since September 2009. These 47 contract amendments
have secured 42 single family residences and 184 residences in multi-family units. This will provide a total of 226
homes for low, moderate and middle income (LMMI) households  for at least 20 or more years, according to the
period of affordability. Of the 42 single family residences, 16 have been placed into a community land trust to
preserve affordability for 90 years. Of the 184 residences in multi-family units, 59 condo units are available for
homeownership for LMMI households, and 125 units have been made be available for rent to LMMI households.
MDOC has fully obligated the total amount of NSP 1 funds of $19,600,000 or 100% of the NSP1 funds to approved
grantees since September 2010. Of the original grant amount and program income, approximately 107.5% of the
total funds have been disbursed/expended on eligible activities. Additionally, of the total amount approved,
approximately 34.8% has been awarded and obligated toward eligible foreclosed properties that have assisted
households at or below 50% of area median income, meeting the set aside requirement.
All NSP 1 funds have been firmly obligated towards rehabilitation and project construction or rehabilitation activities
for all awards are complete.
>Marketing of rehabilitated or newly constructed properties is the primary focus for most grantees.  Communities are
working with local lenders, providing HUD approved homebuyer education classes and encouraging potential
customers to become homeowners or renters in the NSP assisted units. 
Home Sales &ndash Grantees have completed 90 individual home sales out of 101 total assisted units. Assisted
LMMI homeownership has been achieved for several households. The completion of these sales has earned
program income for three grantees and they have been reusing the earned program income to purchase additional
units to further the impact of initial NSP 1 direct funds. By fall 2013, it is anticipated that all single family homes
originally acquired and rehabilitated with NSP 1 direct funds will be sold and program income or program revenue
will continue to carryout eligible program activities for NSP1 grantees.
Rental Units &ndash Eligible tenants have occupied the 125 newly constructed or rehabilitated rental units. 
>Currently, NSP staff continues to provide technical assistance to all grantees and assist with the re-investment of
program income or program revenue.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, NSP Eligible Use A - Financing Mechanisms SF $0.00 $1,081,969.91 $0.00

0002, NSP Eligible Use B - Acquisition, New Construction and $0.00 $6,468,500.00 $6,468,500.00

0003, NSP Eligible Use B - Acquisition, Demolition, New $0.00 $4,900,000.00 $4,900,000.00

0004, NSP Eligible Use B - Acquisition & Rehab of SF $0.00 $5,702,648.09 $4,120,918.36
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0005, NSP Eligible Use B - Acquisition & Rehab for CLT $7,832.09 $5,145,998.00 $2,613,072.20

607000- SA, State Administration $0.00 $980,000.00 $819,000.00

607000- SGA, Sub Grantee Admin $869.16 $655,584.65 $405,204.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$703,855.00

NSP Only - LMMI Anaconda Deer Lodge County

Total Projected Budget from All Sources

Match Contributed

$703,855.00

$0.00

$0.00

$0.00

$703,855.00

$640,155.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADLC 2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

03/01/2010

Direct ( HouseHold )

$640,155.36

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

rehabilitation of acquired single family homes for resale to LMMI

Location Description:

scattered site single family foreclosed homes in eastern portion in City of Anaconda MT

Acquisition activity from April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Seven foreclosed properties have been either donated or acquired with NSP funds in Anaconda. All project activities for each
property involve rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI households.
Rehabilitation/reconstruction activity from April 1, 2013 thru June 30, 2013
>Rehabilitation of two properties and new construction of three additional properties was completed in previous quarters and
the properties are ready for occupancy.
>Rehabilitation efforts for the remaining property are currently underway with expected completion in September 2013.
>One site was designated as blighted and the structure demolished.  This property will not be redeveloped.  The grantee is
finalizing the documentation for the site to be donated as a side lot to the qualified LMMI neighboring homeowner.
Homeownership activity progress from April 1, 2013 thru June 30, 2013
>In progress

Activity Progress Narrative:

Rehabilitation/ReconstructionActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$640,155.36$0.00Anaconda Deer Lodge County

$0.00     Program Funds Drawdown $640,155.36
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>Three sales to income qualified homebuyers are complete. A local realtor continues to market the other homes available for
resale.  Local interest in these homes is strong, but qualifying homeowners has been a struggle due to lack of credit worthiness.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,905.00

NSP Only - LH - 25% Set-Aside Anaconda Deer Lodge County

Total Projected Budget from All Sources

Match Contributed

$411,905.00

$0.00

$0.00

$0.00

$411,905.00

$411,905.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADLC 2 SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$411,905.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

acquisition, rehab and resale of foreclosed properties to Low income households only.

Location Description:

scattered sites located in Anaconda

Acquisition activity from April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Seven foreclosed properties have been either donated or acquired with NSP funds in Anaconda. All project activities for each
property involve rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI households.
Rehabilitation/reconstruction activity from April 1, 2013 thru June 30, 2013
>Rehabilitation of two properties and new construction of three additional properties was completed in previous quarters and
the properties are ready for occupancy.
>Rehabilitation efforts for the remaining property are currently underway with expected completion in September 2013.
>One site was designated as blighted and the structure demolished.  This property will not be redeveloped.  The grantee is
finalizing the documentation for the site to be donated as a side lot to the qualified LMMI neighboring homeowner.
Homeownership activity progress from April 1, 2013 thru June 30, 2013
>In progress
>Three sales to income qualified homebuyers are complete. A local realtor continues to market the other homes available for
resale.  Local interest in these homes is strong, but qualifying homeowners has been a struggle due to lack of credit worthiness.

Activity Progress Narrative:

Rehabilitation/Reconstruction SAActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$411,905.00$0.00Anaconda Deer Lodge County

$0.00     Program Funds Drawdown $411,905.00
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Activity Locations
Address County State ZipCity Status / Accept

Montana607 E 8th St 59711-2425Anaconda Match / Y

Montana712 E Park Ave 59711-2551Anaconda Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 2

2/3# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 2 2 100.00

0 3/3 0/0 3/3# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$513,364.00

NSP Only - LMMI City of Billings

Total Projected Budget from All Sources

Match Contributed

$513,364.00

$0.00

$0.00

$0.00

$321,364.00

$318,364.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Billings 2

$0.00

$179,721.51

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$105,000.00

$0.00

N/A

07/31/2013

$0.00

To Date

03/01/2010

Direct ( HouseHold )

$318,364.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

rehabilitation of acquired single family foreclosed properties for moderate or middle income households.

Location Description:

scattered site single family homes within city limits of Billings MT

Acquisition activity &ndash April 1, 2013 thru June 30, 2013
>Three foreclosed properties were acquired with NSP1 funds in Billings in past report periods.  All project activities for each
property involved rehabilitation or redevelopment in order to provide safe, decent, sanitary housing for LMMI households.
>The program income is being used by the grantee to further the national objective under NSP guidelines.
Rehabilitation/reconstruction activity &ndash April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Rehabilitation for all three homes originally funded with NSP direct funds are complete.
>The program income generated is being used by the grantee to further the national objective under NSP guidelines. An
additional NSP eligible property was purchased with program income.  Rehabilitation of this home is complete and the home is
now available for purchase by a qualified buyer.
Homeownership activity progress &ndash April 1, 2013 thru June 30, 2013
>Complete
>The sub-grantee has marketed three originally funded NSP properties. Two homes have been sold to less than 80% AMI
homebuyers, and the third home to a family at less than 50% AMI.  An additional home purchased and rehabilitated with
program income is being marketed to qualified households.
 

Activity Progress Narrative:

Rehabilitation/ReconstructionActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$318,364.00$0.00City of Billings

$0.00     Program Funds Drawdown $213,364.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

1/1#Refrigerators replaced 0

1/1#Clothes washers replaced 0

2/1#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/1 2/1# of Households 0 0 100.00

0 0/0 2/1 2/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$353,395.09

NSP Only - LH - 25% Set-Aside City of Billings

Total Projected Budget from All Sources

Match Contributed

$353,395.09

$0.00

$0.00

$0.00

$332,864.00

$332,864.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Billings 2 SA

$0.00

$42,169.41

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$332,864.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

acquisition, rehab and resale of foreclosed properties located in Billings. Resale of properties will be targeted to households at
or below 50% AMI.

Location Description:

acquisition of scattered site foreclosed properties in Billings

Acquisition activity &ndash April 1, 2013 thru June 30, 2013
>Three foreclosed properties were acquired with NSP1 funds in Billings in past report periods.  All project activities for each
property involved rehabilitation or redevelopment in order to provide safe, decent, sanitary housing for LMMI households.
>The program income is being used by the grantee to further the national objective under NSP guidelines.
Rehabilitation/reconstruction activity &ndash April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Rehabilitation for all three homes originally funded with NSP direct funds are complete.
>The program income generated is being used by the grantee to further the national objective under NSP guidelines. An
additional NSP eligible property was purchased with program income.  Rehabilitation of this home is complete and the home is
now available for purchase by a qualified buyer.
Homeownership activity progress &ndash April 1, 2013 thru June 30, 2013
>Complete
>The sub-grantee has marketed three originally funded NSP properties. Two homes have been sold to less than 80% AMI
homebuyers, and the third home to a family at less than 50% AMI.  An additional home purchased and rehabilitated with
program income is being marketed to qualified households.
 

Activity Progress Narrative:

Rehabilitation/Reconstruction SAActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$332,864.00$0.00City of Billings

$0.00     Program Funds Drawdown $332,864.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

1/1#Additional Attic/Roof Insulation 0

1/1#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Refrigerators replaced 0

1/2#Clothes washers replaced 0

1/1#Dishwashers replaced 0

1/3#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,079,501.59

NSP Only - LMMI Gallatin County

Total Projected Budget from All Sources

Match Contributed

$2,079,501.59

$0.00

$0.00

$0.00

$2,079,501.59

$2,079,501.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Gallatin  1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$2,079,501.59

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

!Proposed households and units counts are listed under 'new construction activity ' for this grantee location
 
Acquire 1 foreclosed exisiting stucture 23 units and foreclosed vacant land; resale of units will be to LMMI individuals for
homeownership. Vacant land will be used for new construction of secondary Gallatin activity. Activity information reported under
Gallatin 2 and Gallatin 2 SA

Location Description:

244 Cottonwood Road, Bozeman MT 59718

Acquisition activity &ndash April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Acquisition of foreclosed property occurred in February 2010. No other acquisition activities are anticipated.
Proposed Household and unit counts for this grantee are listed under Rehabilitation/new construction of residential structures
activity in DRGR.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0002

Project Title:

NSP Eligible Use B - Acquisition, New Construction and

$2,079,501.59$0.00Gallatin County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

$0.00     Program Funds Drawdown $2,079,501.59
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,130.73

NSP Only - LH - 25% Set-Aside Gallatin County

Total Projected Budget from All Sources

Match Contributed

$769,130.73

$0.00

$0.00

$0.00

$769,130.73

$769,130.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Gallatin 1 SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$769,130.73

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

!Proposed household and unit counts for this grantee location are listed under the 'new construction activity'.
Acquisition of foreclosed condo building with foreclosed property acquired for new construction and resale of condo units to low
income households. All activities reported under Gallatin 2 (moderate and middle) and Gallatin 2 SA (low)

Location Description:

Cottonwood Bozeman MT

Acquisition activity &ndash April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Acquisition of foreclosed property occurred in February 2010. No other acquisition activities are anticipated.
Proposed Household and unit counts for this grantee are listed under Rehabilitation/new construction of residential structures
activity in DRGR.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0002

Project Title:

NSP Eligible Use B - Acquisition, New Construction and

$769,130.73$0.00Gallatin County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

$0.00     Program Funds Drawdown $769,130.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,714,900.68

NSP Only - LMMI Gallatin County

Total Projected Budget from All Sources

Match Contributed

$2,714,900.68

$0.00

$0.00

$0.00

$2,714,900.68

$2,714,900.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Gallatin 2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$2,714,900.68

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction -  containing 43 units. Units will be sold to LMMI individuals as homeownership. Construction includes site
work, infrastructure, landscaping and building.
Current activities listed in QPR

Location Description:

244 Cottonwood Road, Bozeman MT 59718

New construction activity &ndash April 1, 2013 thru June 30, 2013
>Completed in past quarters: total units made available for resale - 59
>Building 1: This building is fully constructed and was a foreclosed property at purchase time. Eight (8) condo units have been
resold to households earning less than 50% AMI. Ten (10) condo units have been resold to households earning less than 80%
AMI. The remaining units are available for sale and the developer is working toward sales of these available units.
>Building 2: Construction is complete and units are being marketed to eligible households. Ten (10) units have been sold to
households earning less than 50% AMI; Eighteen (18) units have been sold households earning between 50% and 80% AMI;
and 8 (eight) condo units have been sold to households earning between 80% and 120% AMI.  All newly constructed units are
sold.
>Building 3: Grantee began preparation for the construction of an additional third building on site.  Architectural services are
procured.  No NSP direct funding will be invested in the building.  Other funding sources or program revenue earned from
condo sales are being used. Construction is expected to begin late Summer 2013.
Resale activity progress &ndash April 1, 2013 thru June 30, 2013
>In progress
>Fifty-four (54) units have been sold to income qualified homebuyers. The sub-grantee continues marketing efforts for all units

Activity Progress Narrative:

New constructionActivity Title:

Project Number:

0002

Project Title:

NSP Eligible Use B - Acquisition, New Construction and

$2,714,900.68$0.00Gallatin County

$0.00     Program Funds Drawdown $2,714,900.68
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and working with HUD Homebuyer Education providers, local lenders and realtors to locate eligible and income qualified
homebuyers for units.

Activity Locations
Address County State ZipCity Status / Accept

Montana228 S Cottonwood Rd Unit 205 59718-9438Bozeman Match / Y

Montana228 S Cottonwood Rd Unit 103 59718-9396Bozeman Match / Y

Montana228 S Cottonwood Rd Unit 105 59718-9396Bozeman Match / Y

Montana244 S Cottonwood Rd Unit 107 59718-9239Bozeman Match / Y

Montana228 S Cottonwood Rd Unit 209 59718-9438Bozeman Match / Y

Montana228 S Cottonwood Rd Unit 101 59718-9396Bozeman Match / Y

Montana228 S Cottonwood Rd Unit 108 59718-9396Bozeman Match / Y

Montana228 S Cottonwood Rd Unit 109 59718-9396Bozeman Match / Y

Montana228 S Cottonwood Rd Unit 110 59718-9396Bozeman Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

32/43# of Housing Units 9

32/43# of Singlefamily Units 9

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 0/0 28/43 36/43# of Households 0 9 77.78

5 0/0 28/43 36/43# Owner Households 0 9 77.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$904,967.00

NSP Only - LH - 25% Set-Aside Gallatin County

Total Projected Budget from All Sources

Match Contributed

$904,967.00

$0.00

$0.00

$0.00

$904,967.00

$904,967.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Gallatin 2 SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$904,967.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction- 16 units, to be sold to 50%AMI individuals as homeownership. Construction includes site work,
infrastructure, landscaping and building

Location Description:

244 Cottonwood Road, Bozeman MT 59718

New construction activity &ndash April 1, 2013 thru June 30, 2013
>Completed in past quarters: total units made available for resale - 59
>Building 1: This building is fully constructed and was a foreclosed property at purchase time. Eight (8) condo units have been
resold to households earning less than 50% AMI. Ten (10) condo units have been resold to households earning less than 80%
AMI. The remaining units are available for sale and the developer is working toward sales of these available units.
>Building 2: Construction is complete and units are being marketed to eligible households. Ten (10) units have been sold to
households earning less than 50% AMI; Eighteen (18) units have been sold households earning between 50% and 80% AMI;
and 8 (eight) condo units have been sold to households earning between 80% and 120% AMI.  All newly constructed units are
sold.
>Building 3: Grantee began preparation for the construction of an additional third building on site.  Architectural services are
procured.  No NSP direct funding will be invested in the building.  Other funding sources or program revenue earned from
condo sales are being used. Construction is expected to begin late Summer 2013.
Resale activity progress &ndash April 1, 2013 thru June 30, 2013
>In progress
>Fifty-four (54) units have been sold to income qualified homebuyers. The sub-grantee continues marketing efforts for all units
and working with HUD Homebuyer Education providers, local lenders and realtors to locate eligible and income qualified

Activity Progress Narrative:

New constructionActivity Title:

Project Number:

0002

Project Title:

NSP Eligible Use B - Acquisition, New Construction and

$904,967.00$0.00Gallatin County

$0.00     Program Funds Drawdown $904,967.00

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



homebuyers for units.

Activity Locations
Address County State ZipCity Status / Accept

Montana228 S Cottonwood Rd Unit 107 59718-9396Bozeman Match / Y

Montana228 S Cottonwood Rd Unit 203 59718-9438Bozeman Match / Y

Montana244 S Cottonwood Rd Unit 207 59718-9239Bozeman Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/16# of Housing Units 3

15/16# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 19/16 0/0 19/16# of Households 3 3 100.00

0 19/16 0/0 19/16# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$843,750.00

NSP Only - LMMI City of Great Falls

Total Projected Budget from All Sources

Match Contributed

$843,750.00

$0.00

$0.00

$0.00

$436,986.37

$436,986.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Great Falls 1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

09/01/2009

Direct ( HouseHold )

$436,986.37

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures
acitvity
Acquisition of foreclosed properties for households at and below 120% of Area Median Income. Rehab and resale of the
foreclosed properties will be reported under a separate activity.
Activities reported under Great Falls 2 and Great Falls 2 SA

Location Description:

Foreclosed properties to be purchased in scattered sites within the city limits of Great Falls.
 

Acquisition activity - January 1, 2013 thru March 31, 2013
>Completed in past quarters
>A total of 13 foreclosed homes were acquired with direct NSP 1 funds in Great Falls. Additional units have been acquired with
program income funds. All units are being sold to households that are at or below 120% AMI. No other acquisitions will be
completed with direct NSP 1 funds but will continue with program income, once the grantee receives revenue from the
additional property sales.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$436,986.37$0.00City of Great Falls2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $436,986.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/0# of Properties 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Housing Units 0

4/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

NSP Only - LH - 25% Set-Aside City of Great Falls

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$407,479.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Great Falls 1 SA

$0.00

$6,248.75

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$6,248.75

$0.00

N/A

07/01/2013

$0.00

To Date

08/31/2009

Direct ( HouseHold )

$407,479.30

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures
acitvity
Purchase foreclosed properties to rehab and resell to Low  income households (50% AMI).
All activities reported under Great Falls 2 or Great Falls 2 SA
               

Location Description:

properties located in the City of Great Falls
 

Acquisition activity - January 1, 2013 thru March 31, 2013
>Completed in past quarters
>A total of 13 foreclosed homes were acquired with direct NSP 1 funds in Great Falls. Additional units have been acquired with
program income funds. All units are being sold to households that are at or below 120% AMI. No other acquisitions will be
completed with direct NSP 1 funds but will continue with program income, once the grantee receives revenue from the
additional property sales.

Activity Progress Narrative:

Acquisition SAActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$0.00$0.00City of Great Falls2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $401,230.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$843,750.00

NSP Only - LMMI City of Great Falls

Total Projected Budget from All Sources

Match Contributed

$843,750.00

$0.00

$0.00

$0.00

$700,000.00

$643,814.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Great Falls 2

$3,284.49

$449,732.23

$3,284.49

Apr 1 thru Jun 30, 2013

Activitiy Category:

$379,504.48

$0.00

N/A

07/31/2010

$59,470.23

To Date

08/31/2009

Direct ( HouseHold )

$643,814.26

Total Funds Expended

Responsible Organization:

$3,284.49

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of foreclosed unit in order to sell home to qualified moderate or middle income (120% AMI) home purchaser. Homes will
be acquired, rehabbed and sold to eligible households.

Location Description:

Scattered foreclosed properties all located within the city limits of great falls.

Construction activity - January 1, 2013 thru March 31, 2013
>The sub grantee completed rehabilitation of 13 single-family homes in past quarters with direct funds.
>Program Income is being used by the sub grantee to complete additional property development or rehabilitation and further
the national objective under NSP guidelines.
Homeownership assistance activity - January 1, 2013 thru March 31, 2013
>Previously completed sale of 13 single-family homes to income eligible households.  Seven (7) homes have been sold to
households at or below 50% AMI and six (6) have been sold to households at or below 120% AMI.
>Sales to qualified NSP homebuyers for properties completed with program income funds continue to qualified LMMI
homebuyers.

Activity Progress Narrative:

Rehabilitation/ReconstructionActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$379,504.48$3,284.49City of Great Falls1

$264,309.78$0.00City of Great Falls2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $264,309.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 0

4/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/10 6/10# of Households 0 0 83.33

0 0/0 5/10 6/10# Owner Households 0 0 83.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside City of Great Falls

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$198,024.13

$198,024.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Great Falls 2 SA

$0.00

$60,549.87

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$60,549.83

$0.00

N/A

07/31/2010

$0.00

To Date

08/31/2009

Direct ( HouseHold )

$198,024.13

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of foreclosed unit to sell to home to qualified low (50%AMI) homeowner.

Location Description:

 properties located in the City of Great Falls
 

Construction activity - January 1, 2013 thru March 31, 2013
>The sub grantee completed rehabilitation of 13 single-family homes in past quarters with direct funds.
>Program Income is being used by the sub grantee to complete additional property development or rehabilitation and further
the national objective under NSP guidelines.
Homeownership assistance activity - January 1, 2013 thru March 31, 2013
>Previously completed sale of 13 single-family homes to income eligible households.  Seven (7) homes have been sold to
households at or below 50% AMI and six (6) have been sold to households at or below 120% AMI.
>Sales to qualified NSP homebuyers for properties completed with program income funds continue to qualified LMMI
homebuyers.

Activity Progress Narrative:

Rehabilitation/Reconstruction SAActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$198,024.13$0.00City of Great Falls2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

$0.00     Program Funds Drawdown $137,474.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Energy Star Replacement Windows 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

3/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/5 0/0 7/5# of Households 0 0 100.00

0 7/5 0/0 7/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,294.91

NSP Only - LMMI City of Great Falls

Total Projected Budget from All Sources

Match Contributed

$383,294.91

$0.00

$0.00

$0.00

$0.00

$383,294.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Great Falls 3

$0.00

$383,294.87

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$383,294.91

$0.00

N/A

07/30/2013

$0.00

To Date

11/18/2009

Direct ( HouseHold )

$383,294.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures
acitvity
Financing Mechanism for households at or below 120% AMI but above 50% AMI. To provide financing to moderate or middle
income households to purchase previously foreclosed, newly rehabilitated units. All financing will be provided through program
income.

Location Description:

Acquisition activity - January 1, 2013 thru March 31, 2013
>Completed in past quarters
>A total of 13 foreclosed homes were acquired with direct NSP 1 funds in Great Falls. Additional units have been acquired with
program income funds. All units are being sold to households that are at or below 120% AMI. No other acquisitions will be
completed with direct NSP 1 funds but will continue with program income, once the grantee receives revenue from the
additional property sales.
>Construction activity - January 1, 2013 thru March 31, 2013
>The sub grantee completed rehabilitation of 13 single-family homes in past quarters with direct funds.
>Program Income is being used by the sub grantee to complete additional property development or rehabilitation and further
the national objective under NSP guidelines.
>Homeownership assistance activity - January 1, 2013 thru March 31, 2013
>Previously completed sale of 13 single-family homes to income eligible households.  Seven (7) homes have been sold to
households at or below 50% AMI and six (6) have been sold to households at or below 120% AMI.

Activity Progress Narrative:

Great Falls FinancingActivity Title:

Project Number:

0001

Project Title:

NSP Eligible Use A - Financing Mechanisms SF

$383,294.91$0.00City of Great Falls1

$0.00     Program Funds Drawdown $0.00
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>Sales to qualified NSP homebuyers for properties completed with program income funds continue to qualified LMMI
homebuyers.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,675.00

NSP Only - LH - 25% Set-Aside City of Great Falls

Total Projected Budget from All Sources

Match Contributed

$698,675.00

$0.00

$0.00

$0.00

$0.00

$698,675.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Great Falls 3 SA

$0.00

$825,612.07

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$698,675.00

$0.00

N/A

07/31/2013

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$698,675.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures
acitvity
Financing to low income homebuyers (50%AMI)
To provide financing to low income households to purchase previously foreclosed, newly rehabilitated units. All financing will be
provided through program income.

Location Description:

Acquisition activity - January 1, 2013 thru March 31, 2013
>Completed in past quarters
>A total of 13 foreclosed homes were acquired with direct NSP 1 funds in Great Falls. Additional units have been acquired with
program income funds. All units are being sold to households that are at or below 120% AMI. No other acquisitions will be
completed with direct NSP 1 funds but will continue with program income, once the grantee receives revenue from the
additional property sales.
>Construction activity - January 1, 2013 thru March 31, 2013
>The sub grantee completed rehabilitation of 13 single-family homes in past quarters with direct funds.
>Program Income is being used by the sub grantee to complete additional property development or rehabilitation and further
the national objective under NSP guidelines.
>Homeownership assistance activity - January 1, 2013 thru March 31, 2013
>Previously completed sale of 13 single-family homes to income eligible households.  Seven (7) homes have been sold to
households at or below 50% AMI and six (6) have been sold to households at or below 120% AMI.

Activity Progress Narrative:

Financing Mechanisms SAActivity Title:

Project Number:

0001

Project Title:

NSP Eligible Use A - Financing Mechanisms SF

$698,675.00$0.00City of Great Falls2

$0.00     Program Funds Drawdown $0.00

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



>Sales to qualified NSP homebuyers for properties completed with program income funds continue to qualified LMMI
homebuyers.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 0/0 3/0# of Households 0 0 100.00

0 3/0 0/0 3/0# Owner Households 0 0 100.00

37

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,077,015.34

NSP Only - LMMI City of Kalispell

Total Projected Budget from All Sources

Match Contributed

$3,077,015.34

$0.00

$0.00

$0.00

$1,670,765.34

$1,670,765.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kalispell 1

$0.00

$941,031.15

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$1,670,765.34

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures
acitvity
Acquisition of scattered site foreclosed single family homes for rehab and resale to homebuyers at or below 120%AMI. Thirteen
total foreclosed units will be acquired with NSP funds for non set aside households.

Location Description:

Single Family Scattered Site within City limits of Kalispell MT

Acquisition activity from April 1, 2013 thru June 30, 2013
>Completed in past quarters
>A total of 16 foreclosed homes have been acquired with NSP 1 funds in Kalispell in past reporting periods. All units will be
placed into a community land trust to provide affordable housing for 90 years.  No other acquisitions will be completed with
direct NSP 1 funds but will continue with program income, when the grantee earns revenue from the resale of homes.
>Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residential structures
activity.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0005

Project Title:

NSP Eligible Use B - Acquisition & Rehab for CLT

$1,670,765.34$0.00City of Kalispell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $1,670,765.34
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,160,500.00

NSP Only - LH - 25% Set-Aside City of Kalispell

Total Projected Budget from All Sources

Match Contributed

$1,160,500.00

$0.00

$0.00

$0.00

$691,750.00

$691,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kalispell 1  SA

$0.00

$107,611.81

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$691,750.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

! Proposed household and unit counts are for this activity are listed under rehab/reconstruction activity for this grantee
Acquisition of foreclosed single family homes for rehab and resale to 50%MAI homebuyers

Location Description:

scattered properties in the City Kalispell

Acquisition activity from April 1, 2013 thru June 30, 2013
>Completed in past quarters
>A total of 16 foreclosed homes have been acquired with NSP 1 funds in Kalispell in past reporting periods. All units will be
placed into a community land trust to provide affordable housing for 90 years.  No other acquisitions will be completed with
direct NSP 1 funds but will continue with program income, when the grantee earns revenue from the resale of homes.
>Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residential structures
activity.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0005

Project Title:

NSP Eligible Use B - Acquisition & Rehab for CLT

$691,750.00$0.00City of Kalispell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $691,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$673,460.66

NSP Only - LMMI City of Kalispell

Total Projected Budget from All Sources

Match Contributed

$673,460.66

$0.00

$0.00

$0.00

$230,710.66

$204,203.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kalispell 2

$40,250.62

$0.00

$32,731.42

Apr 1 thru Jun 30, 2013

Activitiy Category:

$32,731.42

$0.00

N/A

07/31/2013

$26,000.00

To Date

03/01/2010

Direct ( HouseHold )

$204,203.39

Total Funds Expended

Responsible Organization:

$32,731.42

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of scattered site acquired single family homes

Location Description:

Rehabilitation of scattered site acquired single family homes within City limits of Kalispell Mt

Rehabilitation activity from April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Rehabilitation work is complete on the 16 foreclosed homes purchased in Kalispell with NSP 1 funds. Homes purchased
required varying levels of rehabilitation. Maintenance at properties has been ongoing through the marketing period.
Homeownership assistance activity progress April 1, 2013 thru June 30, 2013
>In progress
>Marketing is underway for remaining properties and partnerships with local lenders are enhancing marketing efforts.
Attendance in homebuyer education classes is strong and provides for additional interest and a pool of potential homebuyers.
>Fifteen (15) single-family homes have been resold to income qualified households; Four (4) to households below 50% AMI,
four (4) to households at 51% to 80% AMI, and seven (7) to households at 81% to 120% AMI.  The final direct funded property
has an executed buy-sell with an below 50% AMI eligible household. 

Activity Progress Narrative:

rehabilitation/reconstructionActivity Title:

Project Number:

0005

Project Title:

NSP Eligible Use B - Acquisition & Rehab for CLT

$204,203.39$32,731.42City of Kalispell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$7,519.20     Program Funds Drawdown $171,471.97
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Activity Locations
Address County State ZipCity Status / Accept

Montana262 Empire Loop 59901-2528Kalispell Match / Y

Montana49 Stratford Dr 59901-7566Kalispell Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/11# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

7/11# of Housing Units 2

7/11# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/11 11/11# of Households 0 2 45.45

0 0/0 5/11 11/11# Owner Households 0 2 45.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,022.00

NSP Only - LH - 25% Set-Aside City of Kalispell

Total Projected Budget from All Sources

Match Contributed

$235,022.00

$0.00

$0.00

$0.00

$87,000.00

$83,095.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kalispell 2 SA

$4,323.37

$0.00

$4,010.48

Apr 1 thru Jun 30, 2013

Activitiy Category:

$4,010.48

$0.00

N/A

07/31/2013

$8,228.00

To Date

11/01/2009

Direct ( HouseHold )

$83,095.37

Total Funds Expended

Responsible Organization:

$4,010.48

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of acquired foreclosed single family homes resale to households at or below 50% AMI

Location Description:

Scattered site rehab of acquired foreclosed single family homes in city limits of Kalispell
 

Rehabilitation activity from April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Rehabilitation work is complete on the 16 foreclosed homes purchased in Kalispell with NSP 1 funds. Homes purchased
required varying levels of rehabilitation. Maintenance at properties has been ongoing through the marketing period.
Homeownership assistance activity progress April 1, 2013 thru June 30, 2013
>In progress
>Marketing is underway for remaining properties and partnerships with local lenders are enhancing marketing efforts.
Attendance in homebuyer education classes is strong and provides for additional interest and a pool of potential homebuyers.
>Fifteen (15) single-family homes have been resold to income qualified households; Four (4) to households below 50% AMI,
four (4) to households at 51% to 80% AMI, and seven (7) to households at 81% to 120% AMI.  The final direct funded property
has an executed buy-sell with an below 50% AMI eligible household. 

Activity Progress Narrative:

Rehabilitation/ReconstructionActivity Title:

Project Number:

0005

Project Title:

NSP Eligible Use B - Acquisition & Rehab for CLT

$83,095.37$4,010.48City of Kalispell

$312.89     Program Funds Drawdown $79,084.89
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Activity Locations
Address County State ZipCity Status / Accept

Montana2154 Merganser Dr 59901-8988Kalispell Match / Y

Montana160 Lupine Dr 59901-7957Kalispell Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 2

3/5# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/5 0/0 3/5# of Households 2 2 100.00

0 3/5 0/0 3/5# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

NSP Only - LMMI City of Kalispell

Total Projected Budget from All Sources

Match Contributed

$25,000.00

$0.00

$0.00

$0.00

$25,000.00

$20,175.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kalispell Admin

$20,175.56

$0.00

$19,306.40

Apr 1 thru Jun 30, 2013

Activitiy Category:

$19,306.40

$0.00

N/A

07/01/2014

$24,000.84

To Date

01/31/2013

 (  )

$20,175.56

Total Funds Expended

Responsible Organization:

$19,306.40

Administration Under Way

Activity Description:

Admin for Kalispell project.

Location Description:

Kalispell, MT

Activity Progress Narrative:

Kalispell AdminActivity Title:

Project Number:

607000- SGA

Project Title:

Sub Grantee Admin

$20,175.56$19,306.40City of Kalispell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$869.16     Program Funds Drawdown $869.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

47

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,465,367.69

NSP Only - LMMI City of Missoula

Total Projected Budget from All Sources

Match Contributed

$1,465,367.69

$0.00

$0.00

$0.00

$1,465,367.69

$1,465,367.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Missoula 1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$1,465,367.69

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
Activity 1 -Acquire foreclosed property to complete activities for City of Missoula. All activities reported under Missoula 3,
Missoula 3 SA

Location Description:

1311 East Broadway, Missoula MT 59802

Acquisition activity &ndash April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Acquisition was completed in March 2010. No other activities to report.
>Proposed Household and unit counts for this grantee will be listed under New Construction activity at occupancy.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0003

Project Title:

NSP Eligible Use B - Acquisition, Demolition, New

$1,465,367.69$0.00City of Missoula

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

$0.00     Program Funds Drawdown $1,465,367.69
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,455.89

NSP Only - LH - 25% Set-Aside City of Missoula

Total Projected Budget from All Sources

Match Contributed

$488,455.89

$0.00

$0.00

$0.00

$488,455.89

$488,455.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Missoula 1 SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

12/01/2009

Direct ( HouseHold )

$488,455.89

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
Activity 1 -Acquisition of foreclosed property to complete activities two and three for City of Missoula. All activities reported
under Missoula 3, Missoula 3 SA

Location Description:

1311 E Broadway, Missoula MT

Acquisition activity &ndash April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Acquisition was completed in March 2010. No other activities to report.
>Proposed Household and unit counts for this grantee will be listed under New Construction activity at occupancy.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0003

Project Title:

NSP Eligible Use B - Acquisition, Demolition, New

$488,455.89$0.00City of Missoula

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $488,455.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,500.00

NSP Only - LMMI City of Missoula

Total Projected Budget from All Sources

Match Contributed

$112,500.00

$0.00

$0.00

$0.00

$112,500.00

$112,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Missoula 2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

$0.00

To Date

03/01/2010

Direct ( HouseHold )

$112,500.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
Activity 2 for City of Missoula - Demolition of foreclosed property, clearing of site in preparation for new construction (activity 3).
All activities reported under Missoula 3, Missoula 3 SA

Location Description:

1311 East Broadway, Missoula MT 59802

Demolition/ site work activity - April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Demolition and site clearance activities completed in previous quarters and no other activities will be reported under
demolition,
>Proposed Household and unit counts for this grantee is listed under New Construction activity

Activity Progress Narrative:

Clearance and demolitionActivity Title:

Project Number:

0003

Project Title:

NSP Eligible Use B - Acquisition, Demolition, New

$112,500.00$0.00City of Missoula

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

$0.00     Program Funds Drawdown $112,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses 0

0/0# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,500.00

NSP Only - LH - 25% Set-Aside City of Missoula

Total Projected Budget from All Sources

Match Contributed

$37,500.00

$0.00

$0.00

$0.00

$37,500.00

$37,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Missoula 2 SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

$0.00

To Date

03/01/2010

Direct ( HouseHold )

$37,500.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
Demo and clearance of site acquired in Activity 1, preparation for new construction. All activities reported under Missoula 3,
Missoula 3 SA

Location Description:

1311 East Broadway, Missoula MT

Demolition/ site work activity - April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Demolition and site clearance activities completed in previous quarters and no other activities will be reported under
demolition,
>Proposed Household and unit counts for this grantee is listed under New Construction activity

Activity Progress Narrative:

Clearance and demoActivity Title:

Project Number:

0003

Project Title:

NSP Eligible Use B - Acquisition, Demolition, New

$37,500.00$0.00City of Missoula

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $37,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,109,632.31

NSP Only - LMMI City of Missoula

Total Projected Budget from All Sources

Match Contributed

$2,109,632.31

$0.00

$0.00

$0.00

$2,109,632.31

$2,109,632.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Missoula 3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2010

Direct ( HouseHold )

$2,109,632.31

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Activity 3 - New construction of 115 rental units for LMMI households, including site work and infrastructure, 86 designated for
housholds at or below 120% and above 50% AMI.

Location Description:

1311 East Broadway, Missoula MT 59802

New construction activity - April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Construction of the 115 unit complex was completed in June 2012. The complex is made up of five unit buildings,  a
playground, and on site small management office.
>
>Rental activity progress - April 1, 2013 thru June 30, 2013
>Complete
>115 units have been constructed for occupancy by households at or below 120% area median income (AMI) with 25% of the
NSP1 funds targeted toward rental units for households at or below 50% AMI. 
>The City is working with a for-profit developer to carry out the NSP1 activities. The local Housing Authority is providing long
term management of the property.
>All units are rented to income qualified tenants &ndash 69 to households earning less than 50% AMI and 46 to households at
51% AMI or higher.  The Silvertip property has provided rental opportunities for several public housing tenants in the 50% or
less AMI count.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

0003

Project Title:

NSP Eligible Use B - Acquisition, Demolition, New

$2,109,632.31$0.00City of Missoula

$0.00     Program Funds Drawdown $2,109,632.31
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Activity Locations
Address County State ZipCity Status / Accept

Montana1309 E Broadway St Apt 315 59802-5017Missoula Match / Y

Montana1303 E Broadway St Apt 108 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 202 59802-5016Missoula Match / Y

Montana1309 E Broadway St Apt 302 59802-5017Missoula Match / Y

Montana1307 E Broadway St Apt 201 59802-5014Missoula Match / Y

Montana1303 E Broadway St Apt 113 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 314 59802-5017Missoula Match / Y

Montana1309 E Broadway St Apt 208 59802-5016Missoula Match / Y

Montana1309 E Broadway St Apt 206 59802-5016Missoula Match / Y

Montana1305 E Broadway St Apt 102 59802-5013Missoula Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/86#Low flow toilets 10

28/86#Low flow showerheads 10

28/86#Units with bus/rail access 10

18/86#Units ¿ other green 10

This Report Period Cumulative Actual Total / Expected

Total Total

23/86# of Housing Units 10

23/86# of Multifamily Units 10

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 0/0 23/86 28/86# of Households 0 10 82.14

7 0/0 23/86 28/86# Renter Households 0 10 82.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$686,544.11

NSP Only - LH - 25% Set-Aside City of Missoula

Total Projected Budget from All Sources

Match Contributed

$686,544.11

$0.00

$0.00

$0.00

$686,544.11

$686,544.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Missoula 3 SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

05/01/2010

Direct ( HouseHold )

$686,544.11

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction - construction of 115 units, with 29 designated to be rented to low income households. Construction includes
site work, infrastructure and building.

Location Description:

1311 E. Broadway, Missoula MT

New construction activity - April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Construction of the 115 unit complex was completed in June 2012. The complex is made up of five unit buildings,  a
playground, and on site small management office.
>
>Rental activity progress - April 1, 2013 thru June 30, 2013
>Complete
>115 units have been constructed for occupancy by households at or below 120% area median income (AMI) with 25% of the
NSP1 funds targeted toward rental units for households at or below 50% AMI. 
>The City is working with a for-profit developer to carry out the NSP1 activities. The local Housing Authority is providing long
term management of the property.
>All units are rented to income qualified tenants &ndash 69 to households earning less than 50% AMI and 46 to households at
51% AMI or higher.  The Silvertip property has provided rental opportunities for several public housing tenants in the 50% or
less AMI count.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

0003

Project Title:

NSP Eligible Use B - Acquisition, Demolition, New

$686,544.11$0.00City of Missoula

$0.00     Program Funds Drawdown $686,544.11
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Activity Locations
Address County State ZipCity Status / Accept

Montana1303 E Broadway St Apt 210 59802-4942Missoula Match / Y

Montana1303 E Broadway St Apt 112 59802-4942Missoula Match / Y

Montana1305 E Broadway St Apt 103 59802-5013Missoula Match / Y

Montana1303 E Broadway St Apt 310 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 303 59802-5017Missoula Match / Y

Montana1309 E Broadway St Apt 109 59802-5015Missoula Match / Y

Montana1303 E Broadway St Apt 110 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 212 59802-5016Missoula Match / Y

Montana1309 E Broadway St Apt 203 59802-5016Missoula Match / Y

Montana1309 E Broadway St Apt 102 59802-5015Missoula Match / Y

Montana1309 E Broadway St Apt 313 59802-5017Missoula Match / Y

Montana1303 E Broadway St Apt 211 59802-4942Missoula Match / Y

Montana1303 E Broadway St Apt 204 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 306 59802-5017Missoula Match / Y

Montana1303 E Broadway St Apt 203 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 214 59802-5016Missoula Match / Y

Montana1309 E Broadway St Apt 310 59802-5017Missoula Match / Y

Montana1309 E Broadway St Apt 114 59802-5015Missoula Match / Y

Montana1303 E Broadway St Apt 205 59802-4942Missoula Match / Y

Montana1303 E Broadway St Apt 308 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 107 59802-5015Missoula Match / Y

Montana1303 E Broadway St Apt 207 59802-4942Missoula Match / Y

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

98/29#Low flow toilets 34

98/29#Low flow showerheads 34

98/29#Units with bus/rail access 34

46/29#Units ¿ other green 34

63/0# ELI Households (0-30% AMI) 22

This Report Period Cumulative Actual Total / Expected

Total Total

57/29# of Housing Units 34

57/29# of Multifamily Units 34

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 87/29 0/0 87/29# of Households 34 34 100.00

0 87/29 0/0 87/29# Renter Households 34 34 100.00
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Montana1303 E Broadway St Apt 109 59802-4942Missoula Match / Y

Montana1303 E Broadway St Apt 305 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 301 59802-5017Missoula Match / Y

Montana1303 E Broadway St Apt 202 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 307 59802-5017Missoula Match / Y

Montana1303 E Broadway St Apt 309 59802-4942Missoula Match / Y

Montana1309 E Broadway St Apt 201 59802-5016Missoula Match / Y

Montana1309 E Broadway St Apt 305 59802-5017Missoula Match / Y

Montana1309 E Broadway St Apt 312 59802-5017Missoula Match / Y

Montana1309 E Broadway St Apt 204 59802-5016Missoula Match / Y

Montana1309 E Broadway St Apt 113 59802-5015Missoula Match / Y

Montana1309 E Broadway St Apt 211 59802-5016Missoula Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,849.47

NSP Only - LMMI Pondera County

Total Projected Budget from All Sources

Match Contributed

$25,849.47

$0.00

$0.00

$0.00

$25,849.47

$25,849.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Pondera 1 NSA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

11/18/2009

Direct ( HouseHold )

$25,849.47

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

! Proposed household and unit counts are for this activity are listed under rehab/reconstruction activity for this grantee
Acquisition of vacant foreclosed home to be demolished, redeveloped and resold to a household at or below 120% of AMI.
Activities reported under Pondera 2 NSA adn Pondera 2 SA

Location Description:

foreclosed properties in Pondera County

Acquisition activity &ndash April 1, 2013 thru June 30, 2013
>Completed in past quarters
>Three (3) foreclosed properties were acquired with NSP direct funds in Brady and Conrad in past reporting periods. All project
activities for each property involved rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI
households. One (1) of three properties will be resold to 50% AMI homebuyer.
>Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residential structures
activity.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$25,849.47$0.00Pondera County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $25,849.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,979.53

NSP Only - LMMI Pondera County

Total Projected Budget from All Sources

Match Contributed

$196,979.53

$0.00

$0.00

$0.00

$196,979.53

$196,979.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Pondera 2 NSA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/19/2010

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$196,979.53

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Pondera County NSP activities will provide affordable housing to two moderate and middle (at or below 120% AMI) income
families, and one households at or below 50% ami.

Location Description:

scattered foreclosed properties in Conrad and Brady

Rehabilitation/reconstruction activity &ndash April 1, 2013 thru June 30, 2013
>In progress
>The first foreclosed, blighted property was demolished and redeveloped.  A manufactured home, including many Energy
Efficient features, was purchased and placed on the property.  Rehab activities are complete but due to the rural location,
marketing efforts are still underway. ** In an effort to better market the property, the grantee recently bid construction for a
simple garage structure.  The bid was awarded and construction is expected to begin in mid- August.
The second foreclosed property rehab is complete. Energy Efficient washer, dryer, refrigerator and furnace were placed in the
home as part of the rehab. 
The third foreclosed blighted property demolition and new construction are complete.  Energy Efficient washer, dryer,
refrigerator and furnace were placed in the home as part of the new construction project.
Homeownership activity progress &ndash April 1, 2013 thru June 30, 2013
>In progress
>Two units were sold to LMMI income eligible households. The sub-grantee has been actively marketing and working with
NeighborWorks Montana, to locate an eligible homebuyers at less than 50% AMI in this rural area for the remaining house
completed with NSP funds. A buy/sell agreement was submitted on the last property and an appraisal was ordered.  Eligibility
of the potential buyer was verified and the sub-grantee is now in the process of completing necessary paperwork to finalize the

Activity Progress Narrative:

Rehabilitation/ReconstructionActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$196,979.53$0.00Pondera County

$0.00     Program Funds Drawdown $196,979.53
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sale.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 2/2# of Households 0 0 50.00

0 0/0 1/2 2/2# Owner Households 0 0 50.00

64

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,931.00

NSP Only - LH - 25% Set-Aside Pondera County

Total Projected Budget from All Sources

Match Contributed

$95,931.00

$0.00

$0.00

$0.00

$95,931.00

$95,931.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Pondera 2 SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

07/14/2009

Direct ( HouseHold )

$95,931.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Reconstruction of foreclosed property for households at or below 50% AMI

Location Description:

Conrad MT

Rehabilitation/reconstruction activity &ndash April 1, 2013 thru June 30, 2013
>In progress
>The first foreclosed, blighted property was demolished and redeveloped.  A manufactured home, including many Energy
Efficient features, was purchased and placed on the property.  Rehab activities are complete but due to the rural location,
marketing efforts are still underway. ** In an effort to better market the property, the grantee recently bid construction for a
simple garage structure.  The bid was awarded and construction is expected to begin in mid- August.
The second foreclosed property rehab is complete. Energy Efficient washer, dryer, refrigerator and furnace were placed in the
home as part of the rehab. 
The third foreclosed blighted property demolition and new construction are complete.  Energy Efficient washer, dryer,
refrigerator and furnace were placed in the home as part of the new construction project.
Homeownership activity progress &ndash April 1, 2013 thru June 30, 2013
>In progress
>Two units were sold to LMMI income eligible households. The sub-grantee has been actively marketing and working with
NeighborWorks Montana, to locate an eligible homebuyers at less than 50% AMI in this rural area for the remaining house
completed with NSP funds. A buy/sell agreement was submitted on the last property and an appraisal was ordered.  Eligibility
of the potential buyer was verified and the sub-grantee is now in the process of completing necessary paperwork to finalize the

Activity Progress Narrative:

Rehabilitation/Reconstruction SAActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$95,931.00$0.00Pondera County

$0.00     Program Funds Drawdown $95,931.00
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sale.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$492,714.00

NSP Only - LH - 25% Set-Aside Sanders County

Total Projected Budget from All Sources

Match Contributed

$492,714.00

$0.00

$0.00

$0.00

$480,214.00

$480,214.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Sanders County SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

07/01/2010

Direct ( HouseHold )

$480,214.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/rental of duplexes (5 units from 3 duplexes) to low income households.

Location Description:

Sanders County, Plains Montana. Properties are located either on the same street or neighboring block.

Acquisition activity progress &ndash April 1, 2013 thru June 30, 2013
>Completed
>Acquisition of properties occurred in July, August and September of 2010.  The County has worked with a local non-profit to
carry out the NSP1 activities.
>Four duplexes are located on the same street, with a fifth duplex on a neighboring street.  Ten total units. Impact to this
neighborhood is significant and has potential for further affordable housing development.
Rehabilitation activity progress &ndash April 1, 2013 thru June 30, 2013
>Completed
>Renovation is complete on all ten (10) rental units. Carports and additional landscaping items were completed August 2011. 
Project was monitored by NSP and grantee has completed conditional closeout information. 
>2 units were developed to be fully compliant with ADA
>Program revenue is being used by the grantee to further the national objective under NSP guidelines.
Occupancy activity progress &ndash April 1, 2013 thru June 30, 2013
>Complete
>All ten (10) of the rental units are occupied with qualified tenants; seven (7) were initially  occupied by households at or below
50% AMI and three (3) between 51% and 80% AMI. The community has had a tremendous amount of interest expressed in this

Activity Progress Narrative:

Acquisition/rehab/rentalActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$480,214.00$0.00Sanders County

$0.00     Program Funds Drawdown $480,214.00
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project and has had no shortage of eligible, qualified tenants when turnover for a units occurs.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/5 0/0 7/5# of Households 0 0 100.00

0 7/5 0/0 7/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$521,155.00

NSP Only - LMMI Sanders County

Total Projected Budget from All Sources

Match Contributed

$521,155.00

$0.00

$0.00

$0.00

$483,655.00

$483,655.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Sanders County- NSA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

08/27/2010

Direct ( HouseHold )

$483,655.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition of three duplexes (5 units of 3 duplexes) for households at or below 120% AMI. Rehab work will be completed and
units will be rented to eligible households.

Location Description:

Sanders County, Plains Montana. All properties are either located on the same block or neighborhing block.

Acquisition activity progress &ndash April 1, 2013 thru June 30, 2013
>Completed
>Acquisition of properties occurred in July, August and September of 2010.  The County has worked with a local non-profit to
carry out the NSP1 activities.
>Four duplexes are located on the same street, with a fifth duplex on a neighboring street.  Ten total units. Impact to this
neighborhood is significant and has potential for further affordable housing development.
Rehabilitation activity progress &ndash April 1, 2013 thru June 30, 2013
>Completed
>Renovation is complete on all ten (10) rental units. Carports and additional landscaping items were completed August 2011. 
Project was monitored by NSP and grantee has completed conditional closeout information. 
>2 units were developed to be fully compliant with ADA
>Program revenue is being used by the grantee to further the national objective under NSP guidelines.
Occupancy activity progress &ndash April 1, 2013 thru June 30, 2013
>Complete
>All ten (10) of the rental units are occupied with qualified tenants; seven (7) were initially  occupied by households at or below
50% AMI and three (3) between 51% and 80% AMI. The community has had a tremendous amount of interest expressed in this

Activity Progress Narrative:

Acq/Rehab/RentalActivity Title:

Project Number:

0004

Project Title:

NSP Eligible Use B - Acquisition & Rehab of SF

$483,655.00$0.00Sanders County

$0.00     Program Funds Drawdown $483,655.00
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project and has had no shortage of eligible, qualified tenants when turnover for a units occurs.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/5 3/5# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 3/5 3/5# Renter Households 0 0 100.00
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